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ENGINEERING-SCIENCE, INC. a unit of 
PARSONS ENVIRONMENTAL SERVICES, INC. 

September 23, 1994 
PHI1 : 092394: 02 

Mr. Randy Ogg 
Environmental Restoration Program Manager 
EG&G Rocky Flats, Inc. 
Rocky Flats Plant 
P.O. Box 464, Bldg. 080 
Golden, CO 80402-0464 

Subject: Submittal of the Proposed Field Schedule 
Operable Unit 4 Phase I1 RFI/RI Requirements Post Closure Assessment 
Task Order MTS 343780GG3 Under Master Task Subcontract MTS 225453FLR 
FOR REVIEW AND COMMlENT 

Reference: EG&G “Definitization of MTS Task Order Award Number MTS 343780GG3”, dated April 
29, 1994. 

Dear Mr. Ogg: 

Attached is the proposed OU4 Phase I1 RFI/RI Field Schedule developed during the September 15 
and 22, 1994 meetings between EG&G, Parsons/ES, and Tierra Environmental. The schedule incorporates 
key pre-mobilization and OU4 Phase 11 RFI/RI Report preparation activities necessary to identify the field 
program’s critical path. 

Key assumptions associated with the field schedule include: all surface geophysics, conductivity/field 
nitrate, and geoprobe generated results will be integrated with the existing hydrogeological knowledge base 
and documented in Technical Memorandum #5 (TM #5); TM #5 will definitize the new monitoring well 
numbers and locations for approval by EG&G, the DOE, and EPA/CDPHE; drilling activities will commence 
upon receipt of EPA/CDPHE conditional approval of TM #5 which is assumed to occur coincident with 
receipt of comments; drilling program assumes 40 boreholes installed using three drilling rigs; the draft OU4 
Phase 11 RFI/RI Report will include results obtained through the July 1995 sampling events; the draft final 
OU4 Phase I1 RFI/RI Report will incorporate results from the October 1995 sampling event; and the final 
OW4 Phase I1 RFI/RI Report will include all results through the January 1996 sampling event. The draft, 
draft final, and final OU4 Phase I1 RFI/RI Report milestones are based on the negotiated contract as 
definitized in the referenced transmittal. 

If you have any questions, please contact me directly at 764-8883. 

Sincerely, A 

Pete e P P  Holland, P.E. 
Project Manager, Phase I1 RFI/RI 

cc: K. Ruger, EG&G 
S. Paris, EG&G 
EG&G Records (2-c/0 C. Horne) 
K. Pacheco, Tierra Environmental 

@!I PARSONS 
(I:\PROJECTS\724629\117. WPF\09/23/94) 
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